

Eric Steinberg Schedule

February 2010

| February 2010 | | | | | | | March 2010 | | | | | | |
|---------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 | 7 | 8 | 9 | 10 | 11 | 12 | 13 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 21 | 22 | 23 | 24 | 25 | 26 | 27 |
| 28 | | | | | | | 28 | 29 | 30 | 31 | | | |

| Monday | Tuesday | Wednesday | Thursday | Friday | Sat/Sun |
|-------------------------------|---------|-----------|----------|--------|----------------------|
| February 1 | 2 | 3 | 4 | 5 | 6 |
| IstarGPS development | | | | | |
| Plastiki | | | | | |
| | | | | | 7 |
| | | | | | IstarGPS development |
| | | | | | Plastiki |
| 8 | 9 | 10 | 11 | 12 | 13 |
| IstarGPS development | | | | | |
| Plastiki | | | | | |
| | | | | | 14 |
| | | | | | IstarGPS development |
| | | | | | Plastiki |
| 15 | 16 | 17 | 18 | 19 | 20 |
| IstarGPS development | | | | | |
| Plastiki | | | | | |
| UltraWhip engineering testing | | | | | |
| St.FYC committee boat system | | | | | |
| | | | | | 21 |
| | | | | | IstarGPS development |
| | | | | | Plastiki |
| | | | | | More Items... |
| 22 | 23 | 24 | 25 | 26 | 27 |
| IstarGPS development | | | | | |
| Plastiki | | | | | |
| UltraWhip engineering testing | | | | | |
| St.FYC committee boat system | | | | | |
| | | | | | 28 |
| | | | | | IstarGPS development |
| | | | | | Plastiki |
| | | | | | More Items... |

Eric Steinberg Schedule

March 2010

| March 2010 | | | | | | | April 2010 | | | | | | |
|------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| | 1 | 2 | 3 | 4 | 5 | 6 | | | 1 | 2 | 3 | | |
| 7 | 8 | 9 | 10 | 11 | 12 | 13 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 14 | 15 | 16 | 17 | 18 | 19 | 20 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 21 | 22 | 23 | 24 | 25 | 26 | 27 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 28 | 29 | 30 | 31 | | | | 25 | 26 | 27 | 28 | 29 | 30 | |

| Monday | Tuesday | Wednesday | Thursday | Friday | Sat/Sun |
|-------------------------------|--------------------------|-----------|--------------------------|--------|--------------------------|
| March 1 | 2 | 3 | 4 | 5 | 6 |
| IstarGPS development | | | | | |
| UltraWhip engineering testing | | | | | 7 |
| | | | | | |
| 8 | 9 | 10 | 11 | 12 | 13 |
| Class 40 project | | | | | |
| | | | | | 14 |
| | | | | | Class 40 project |
| | | | | | |
| 15 | 16 | 17 | 18 | 19 | 20 |
| Class 40 project | | | | | |
| | | | | | 21 |
| | | | | | Class 40 project |
| | | | | | |
| 22 | 23 | 24 | 25 | 26 | 27 |
| Class 40 project | | | | | |
| | | | Speedboat Ft. Lauderdale | | 28 |
| | | | | | Class 40 project |
| | | | | | Speedboat Ft. Lauderdale |
| | | | | | |
| 29 | 30 | 31 | | | |
| Class 40 project | Speedboat Ft. Lauderdale | | | | |
| | | | | | |
| | | | | | |

Eric Steinberg Schedule

April 2010

| April 2010 | | | | | | | May 2010 | | | | | | |
|------------|----|----|----|----|----|----|----------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| | | | | 1 | 2 | 3 | | | | | | | 1 |
| 4 | 5 | 6 | 7 | 8 | 9 | 10 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 11 | 12 | 13 | 14 | 15 | 16 | 17 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |
| 18 | 19 | 20 | 21 | 22 | 23 | 24 | 16 | 17 | 18 | 19 | 20 | 21 | 22 |
| 25 | 26 | 27 | 28 | 29 | 30 | | 23 | 24 | 25 | 26 | 27 | 28 | 29 |
| | | | | | | | 30 | 31 | | | | | |

| Monday | Tuesday | Wednesday | Thursday | Friday | Sat/Sun |
|--------------------------|---------|-----------|--------------------------|--------|--------------------------|
| | | | April 1 | 2 | 3 |
| | | | Speedboat Ft. Lauderdale | | |
| | | | | | 4 |
| | | | | | Speedboat Ft. Lauderdale |
| 5 | 6 | 7 | 8 | 9 | 10 |
| Speedboat Ft. Lauderdale | | | | | |
| | | | | | 11 |
| | | | | | |
| 12 | 13 | 14 | 15 | 16 | 17 |
| | | | | | 18 |
| | | | | | |
| 19 | 20 | 21 | 22 | 23 | 24 |
| | | | | | 25 |
| | | | | | |
| 26 | 27 | 28 | 29 | 30 | |
| | | | | | |
| | | | | | |

Eric Steinberg Schedule

May 2010

| May 2010 | | | | | | | June 2010 | | | | | | |
|----------|----|----|----|----|----|----|-----------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| | | | | | | 1 | | | 1 | 2 | 3 | 4 | 5 |
| 2 | 3 | 4 | 5 | 6 | 7 | 8 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 9 | 10 | 11 | 12 | 13 | 14 | 15 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| 16 | 17 | 18 | 19 | 20 | 21 | 22 | 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| 23 | 24 | 25 | 26 | 27 | 28 | 29 | 27 | 28 | 29 | 30 | | | |
| 30 | 31 | | | | | | | | | | | | |

| Monday | Tuesday | Wednesday | Thursday | Friday | Sat/Sun |
|--------|---------|-----------|----------|--------|---------|
| | | | | | May 1 |
| | | | | | 2 |
| 3 | 4 | 5 | 6 | 7 | 8 |
| | | | | | 9 |
| 10 | 11 | 12 | 13 | 14 | 15 |
| | | | | | 16 |
| 17 | 18 | 19 | 20 | 21 | 22 |
| | | | | | 23 |
| 24 | 25 | 26 | 27 | 28 | 29 |
| | | | | | 30 |
| 31 | | | | | |

Eric Steinberg Schedule

June 2010

| June 2010 | | | | | | | July 2010 | | | | | | |
|-----------|----|----|----|----|----|----|-----------|----|----|----|----|----|----|
| S | M | T | W | T | F | S | S | M | T | W | T | F | S |
| | | 1 | 2 | 3 | 4 | 5 | | | 1 | 2 | 3 | | |
| 6 | 7 | 8 | 9 | 10 | 11 | 12 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 13 | 14 | 15 | 16 | 17 | 18 | 19 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 20 | 21 | 22 | 23 | 24 | 25 | 26 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 27 | 28 | 29 | 30 | | | | 25 | 26 | 27 | 28 | 29 | 30 | 31 |

| Monday | Tuesday | Wednesday | Thursday | Friday | Sat/Sun |
|----------------------|---------|-----------|----------|----------------------|----------------------|
| | June 1 | 2 | 3 | 4 | 5 |
| | | | | | 6 |
| 7 | 8 | 9 | 10 | 11 | 12 |
| | | | | Speedboat Newport RI | |
| | | | | | 13 |
| | | | | | Speedboat Newport RI |
| 14 | 15 | 16 | 17 | 18 | 19 |
| Speedboat Newport RI | | | | | |
| | | | | | 20 |
| 21 | 22 | 23 | 24 | 25 | 26 |
| | | | | | 27 |
| 28 | 29 | 30 | | | |